
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3921           

0020 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 09.20.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 03.16.2015

03.17.2015

03.23.2015

Date Let:

ST. EDWARD - ALBION

02.26.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.23.2015

Date Project Completion:

Counties

BOONE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31921  000 STP-39-3(105) 039 42.03 32.11 GRAD CULV SEED BR GDRL
BIT
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$5,868,890.97

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,109,128.78 $5,729,300.62 $379,828.16
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $6,109,128.78 $5,729,300.62 $379,828.16
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,109,128.78 $5,729,300.62 $379,828.16

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$6,109,128.78 $5,729,300.62 $379,828.16

$.00 $.00 $.00

104%

% Time Comp

% Dollar Comp

90%

$5,771,162.01

09.15.2016 09.16.2016

09.16.2016

Steffensmeier, Michael

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

09.19.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.19.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1021.10      15.00 21.000 315.00

21.000 315.00

0.000 0.00

0.000 0.00

0003

EACHREMOVE DELINEATOR UNITS
0003 

1033.00      1,349.00 9.770 13,179.73

9.770 13,179.73

9.755 13,159.50

0.000 0.00

0004

STA ROADWAY GRADING
0004 

1101.25      5.00 849.000 4,245.00

849.000 4,245.00

0.000 0.00

0.000 0.00

0005

LF  SAWING PAVEMENT
0005 

1109.00      8.30 335.000 2,780.50

335.000 2,780.50

119.000 987.70

0.000 0.00

0006

LF  REMOVE CURB
0006 

1122.01      8.00 11.000 88.00

11.000 88.00

10.664 85.31

0.000 0.00

0007

SY  REMOVE CONCRETE MEDIAN SURFACING
0007 

7017.00      3.00 1,733.000 5,199.00

1,733.000 5,199.00

1,733.000 5,199.00

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      500.00 6.000 3,000.00

6.000 3,000.00

0.200 100.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.45 2,968.000 4,303.60

2,968.000 4,303.60

1,211.110 1,756.11

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L022.11      2.55 2,075.000 5,291.25

2,075.000 5,291.25

1,286.000 3,279.30

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

Contracted 43,702.08

Current 43,702.08

In place 29,866.92

This Estimate 2,500.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

4040.00      250.00 2.000 500.00

2.000 500.00

2.000 500.00

0.000 0.00

0013

EACHREMOVE HEADWALLS FROM CULVERTS
0013 

4310.36      2,500.00 2.000 5,000.00

2.000 5,000.00

2.000 5,000.00

0.000 0.00

0014

EACH36" FLARED-END SECTION
0014 

4450.36      131.25 0.000 0.00

4.000 525.00

4.000 525.00

0.000 0.00

4001

LF  36" REINFORCED CONCRETE PIPE

to square up existing pipe

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      840.00 0.000 0.00

2.520 2,116.80

2.520 2,116.80

0.000 0.00

4002

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

4002 

4157.00      2.10 0.000 0.00

126.000 264.60

126.000 264.60

0.000 0.00

4003

LB  REINFORCING STEEL FOR COLLARS
4003 

Contracted 6,100.00

Current 9,006.40

In place 9,006.40

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 143+00.00 TRIPLE 8' X 5' C ONCRETE B

0030.40      5,900.00 1.000 5,900.00

1.000 5,900.00

1.000 5,900.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

4044.00      5,100.00 1.000 5,100.00

1.000 5,100.00

1.000 5,100.00

0.000 0.00

0016

EACHPREPARATION OF STRUCTURE

AT STA. 143+00

0016 

4051.01      14.00 387.000 5,418.00

387.000 5,418.00

387.000 5,418.00

0.000 0.00

0017

CY  EXCAVATION FOR BOX CULVERTS
0017 

4101.06      450.00 107.620 48,429.00

107.620 48,429.00

107.622 48,429.90

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0018 

4151.00      1.20 11,754.000 14,104.80

11,754.000 14,104.80

11,754.000 14,104.80

0.000 0.00

0019

LB  REINFORCING STEEL FOR BOX CULVERT
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      90.00 32.270 2,904.30

32.270 2,904.30

32.268 2,904.12

0.000 0.00

0020

CY  CRUSHED ROCK FOR BASE COURSE
0020 

Contracted 81,856.10

Current 81,856.10

In place 81,856.82

This Estimate 0.00

GROUP 4A CULVERT AT STA. 143+00.00 TRIPLE 8' X 5' C ONCRETE B

GROUP 5 SEEDING

0030.50      1,850.00 1.000 1,850.00

1.000 1,850.00

0.000 0.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

L001.02      750.00 5.000 3,750.00

5.000 3,750.00

0.000 0.00

0.000 0.00

0022

ACRESEEDING, TYPE B
0022 

L032.75      165.00 12.000 1,980.00

12.000 1,980.00

0.000 0.00

0.000 0.00

0023

TON MULCH
0023 

Contracted 7,580.00

Current 7,580.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 620+66.20 2-30'-0" & 1-40 ' SPAN CO

0030.60      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

6010.26      2,250.00 5.900 13,275.00

5.900 13,275.00

5.900 13,275.00

0.000 0.00

0025

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      1,700.00 1.000 1,700.00

1.000 1,700.00

1.000 1,700.00

0.000 0.00

0026

EACHPREPARATION OF BRIDGE AT STATION

620+66.20

0026 

6131.23      6.25 1,565.000 9,781.25

1,565.000 9,781.25

1,596.300 9,976.88

0.000 0.00

0027

SF  PENETRATING CONCRETE SEALER
0027 

6131.50      5.75 1,683.000 9,677.25

1,683.000 9,677.25

1,683.000 9,677.26

0.000 0.00

0028

LB  EPOXY COATED REINFORCING STEEL
0028 

6617.25      1,500.00 5.000 7,500.00

5.000 7,500.00

6.250 9,375.00

0.000 0.00

0029

SF  CONCRETE REPAIR
0029 

6617.25      420.00 0.000 0.00

225.768 94,822.56

225.768 94,822.56

0.000 0.00

4004

SF  CONCRETE REPAIR

Additional Concrete Repair, At Sta. 620+00.20,
Rt.Bridge Deck and Bridge Rail Posts

4004 

Contracted 49,433.50

Current 144,256.06

In place 146,326.70

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 620+66.20 2-30'-0" & 1-40 ' SPAN CO

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0030

LS  MOBILIZATION
0030 

7001.50      550.00 17.000 9,350.00

17.000 9,350.00

0.000 0.00

0.000 0.00

0031

EACHCULVERT MOUNTED GUARDRAIL POST
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      22.00 650.000 14,300.00

650.000 14,300.00

0.000 0.00

0.000 0.00

0032

LF  W-BEAM GUARDRAIL
0032 

7020.00      2,200.00 4.000 8,800.00

4.000 8,800.00

0.000 0.00

0.000 0.00

0033

EACHBRIDGE APPROACH SECTIONS
0033 

7024.27      2,200.00 6.000 13,200.00

6.000 13,200.00

0.000 0.00

0.000 0.00

0034

EACHGUARDRAIL END TREATMENT, TYPE II
0034 

Contracted 47,650.00

Current 47,650.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 1,564.000 10,948.00

1,564.000 10,948.00

1,557.830 10,904.81

0.000 0.00

0035

STA OVERLAY BROKEN LINES
0035 

0002.60      7.00 3,128.000 21,896.00

3,128.000 21,896.00

6,205.920 43,441.44

0.000 0.00

0036

STA OVERLAY SOLID LINES
0036 

0030.90      95,000.00 1.000 95,000.00

1.000 95,000.00

1.000 95,000.00

0.000 0.00

0037

LS  MOBILIZATION
0037 

1020.02      0.50 16.000 8.00

16.000 8.00

0.000 0.00

0.000 0.00

0038

EACHDELINEATOR,  TYPE II
0038 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3921           

0020 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   5 of 10

Nebraska Department of Roads Date: 09.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.03      15.00 29.000 435.00

29.000 435.00

0.000 0.00

0.000 0.00

0039

EACHDELINEATOR,  TYPE III
0039 

1020.20      30.00 4.000 120.00

4.000 120.00

0.000 0.00

0.000 0.00

0040

EACHINSTALL CHEVRONS
0040 

1102.05      1.80 10,372.000 18,669.60

10,372.000 18,669.60

8,541.334 15,374.40

0.000 0.00

0041

SY  REMOVE ASPHALT SURFACING FROM
PAVEMENT

0041 

2001.00      50.00 295.000 14,750.00

295.000 14,750.00

124.504 6,225.20

0.000 0.00

0042

CY  GRAVEL SURFACE COURSE
0042 

2021.00      50.00 19.000 950.00

19.000 950.00

0.000 0.00

0.000 0.00

0043

EACHMAILBOX POST
0043 

3008.20      14.00 420.000 5,880.00

420.000 5,880.00

424.000 5,936.00

0.000 0.00

0044

EACHCROSS STITCHING
0044 

3010.42      55.00 51.000 2,805.00

51.000 2,805.00

74.500 4,097.50

0.000 0.00

0045

LF  CONCRETE CURB REPAIR
0045 

3017.39      95.00 11.000 1,045.00

11.000 1,045.00

10.664 1,013.08

0.000 0.00

0046

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0046 

3039.11      400.00 171.560 68,624.00

171.560 68,624.00

246.212 98,484.80

0.000 0.00

0047

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0047 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3921           

0020 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   5 of 10

Nebraska Department of Roads Date: 09.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      310.00 613.100 190,061.00

613.100 190,061.00

723.412 224,257.72

0.000 0.00

0048

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0048 

3039.13      274.00 1,500.210 411,057.54

1,500.210 411,057.54

1,624.794 445,193.56

0.000 0.00

0049

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0049 

3039.14      2,500.00 12.270 30,675.00

12.270 30,675.00

17.398 43,495.00

0.000 0.00

0050

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0050 

3211.25      3.75 846.000 3,172.50

846.000 3,172.50

1,414.000 5,302.50

10.000 37.50

0051

LF  SEALING CRACKS
0051 

3211.30      2.15 33,733.000 72,525.95

33,733.000 72,525.95

36,628.000 78,750.20

0.000 0.00

0052

LF  SEALING JOINTS
0052 

3211.35      2.10 892.000 1,873.20

892.000 1,873.20

1,005.000 2,110.50

0.000 0.00

0053

LF  SEALING CONCRETE REPAIR JOINT
0053 

3221.13      425.00 48.100 20,442.50

48.100 20,442.50

50.318 21,385.16

0.000 0.00

0054

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0054 

6133.08      10.35 8,080.000 83,628.00

8,080.000 83,628.00

8,080.000 83,628.00

0.000 0.00

0055

SF  COLD LIQUID - APPLIED MEMBRANE
WATERPROOFING

0055 

6960.15      3,000.00 0.430 1,290.00

0.430 1,290.00

0.401 1,203.00

0.000 0.00

0056

CY  BRIDGE APPROACH REPAIR
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.35 500.000 675.00

500.000 675.00

31.330 42.30

0.000 0.00

0057

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0082 

8022.20      1.35 33,380.000 45,063.00

33,380.000 45,063.00

37,918.160 51,189.51

0.000 0.00

0058

EACHHYDRATED LIME/WARM MIX ASPHALT
0057 

8028.01      160.00 73.140 11,702.40

73.140 11,702.40

53.232 8,517.12

0.000 0.00

0059

CY  FOUNDATION COURSE REPLACEMENT
0058 

8060.05      140.00 600.000 84,000.00

600.000 84,000.00

473.000 66,220.00

0.000 0.00

0060

EACHGRANULAR SUBDRAIN
0059 

8060.06      3.00 95,464.000 286,392.00

95,464.000 286,392.00

91,439.000 274,317.00

0.000 0.00

0061

LF  LONGITUDINAL SUBDRAIN
0060 

9002.10      37.00 500.000 18,500.00

500.000 18,500.00

31.330 1,159.21

0.000 0.00

0062

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0083 

9005.23      26.00 16,300.000 423,800.00

16,300.000 423,800.00

15,281.110 397,308.86

0.000 0.00

0063

TON ASPHALTIC CONCRETE, TYPE SPS
0061 

9005.75      37.00 25,290.000 935,730.00

25,290.000 935,730.00

28,459.790 1,053,012.23

0.000 0.00

0064

TON ASPHALTIC CONCRETE, TYPE SPR
0062 

9005.76      37.00 7,890.000 291,930.00

7,890.000 291,930.00

9,401.800 347,866.60

0.000 0.00

0065

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      3.50 11,750.000 41,125.00

11,750.000 41,125.00

11,180.488 39,131.71

0.000 0.00

0066

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0064 

9010.50      56.00 200.000 11,200.00

200.000 11,200.00

66.209 3,707.70

0.000 0.00

0067

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0065 

9020.95      670.00 17.000 11,390.00

17.000 11,390.00

0.867 580.89

0.000 0.00

0068

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0084 

9021.12      595.00 521.600 310,352.00

521.600 310,352.00

405.801 241,451.60

0.000 0.00

0069

TON PERFORMANCE GRADED BINDER (52-34)
0066 

9021.13      670.00 1,134.920 760,396.40

1,134.920 760,396.40

1,101.630 738,092.10

0.000 0.00

0070

TON PERFORMANCE GRADED BINDER (64-34)
0067 

9034.00      3.70 529.000 1,957.30

529.000 1,957.30

566.070 2,094.46

0.000 0.00

0071

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0068 

9053.00      1.45 52,410.000 75,994.50

52,410.000 75,994.50

38,710.000 56,129.50

0.000 0.00

0072

GAL TACK COAT
0069 

9053.20      1.45 20,370.000 29,536.50

20,370.000 29,536.50

20,750.000 30,087.50

0.000 0.00

0073

GAL FOG SEAL
0070 

9111.00      5.00 267.000 1,335.00

267.000 1,335.00

0.000 0.00

0.000 0.00

0074

MGALWATER
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.14      5.00 374.000 1,870.00

374.000 1,870.00

59.000 295.00

0.000 0.00

0075

MGALWATER FOR CEMENT STABILIZED
BITUMINOUS

0072 

9170.00      41.50 1,060.130 43,995.40

1,060.130 43,995.40

1,062.980 44,113.68

583.670 24,222.31

0076

STA EARTH SHOULDER CONSTRUCTION
0073 

9179.80      2,350.00 8.000 18,800.00

8.000 18,800.00

8.000 18,800.00

0.000 0.00

0077

EACHMILLING CONCRETE FOR INLAYS
0074 

9185.76      30.00 112.200 3,366.00

112.200 3,366.00

0.000 0.00

0.000 0.00

0078

STA RUMBLE STRIPS, ASPHALT
0075 

9188.50      28.00 775.000 21,700.00

775.000 21,700.00

687.216 19,242.05

0.000 0.00

0079

SY  SURFACING UNDER GUARDRAIL
0076 

9190.12      296.00 954.640 282,573.44

954.640 282,573.44

914.390 270,659.44

0.000 0.00

0080

STA CEMENT STABILIZED BITUMINOUS
0077 

9190.61      148.00 1,480.000 219,040.00

1,480.000 219,040.00

1,141.117 168,885.32

0.000 0.00

0081

TON CEMENT
0078 

9206.29      1.45 126,753.000 183,791.85

126,753.000 183,791.85

141,416.646 205,054.14

0.000 0.00

0082

SY  NON-WOVEN PAVEMENT OVERLAY FABRIC
0079 

9300.37      1.00 850.000 850.00

850.000 850.00

255.030 255.03

223.700 223.70

0083

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0085 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 84,456.000 84,456.00

84,456.000 84,456.00

403,881.920 403,881.92

350,682.650 350,682.65

0084

EACHRAP INCENTIVE PAYMENT
0080 

9300.52      6,200.00 1.000 6,200.00

1.000 6,200.00

0.900 5,580.00

0.000 0.00

0085

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0081 

Contracted 5,263,578.08

Current 5,263,578.08

In place 5,633,477.74

This Estimate 375,166.16

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 26,019.000 13,009.50

26,019.000 13,009.50

8,785.000 4,392.50

420.000 210.00

0086

BDAYBARRICADE, TYPE II
0086 

0001.10      2.00 3,072.000 6,144.00

3,072.000 6,144.00

3,492.000 6,984.00

252.000 504.00

0087

BDAYBARRICADE, TYPE III
0087 

0001.75      1.00 2,070.000 2,070.00

2,070.000 2,070.00

1,988.000 1,988.00

0.000 0.00

0088

EACHTEMPORARY SIGN DAY
0088 

0001.90      0.50 23,890.000 11,945.00

23,890.000 11,945.00

27,669.000 13,834.50

1,596.000 798.00

0089

EACHSIGN DAY
0089 

0001.99      5.00 36.000 180.00

36.000 180.00

102.000 510.00

0.000 0.00

0090

EACHCONTRACTOR FURNISHED SIGN DAY
0090 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.45 3,300.000 1,485.00

3,300.000 1,485.00

1,960.000 882.00

0.000 0.00

0091

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0091 

0002.30      0.50 2,600.000 1,300.00

2,600.000 1,300.00

1,009.000 504.50

0.000 0.00

0092

LF  PAVEMENT MARKING REMOVAL
0092 

0002.44      0.45 5,500.000 2,475.00

5,500.000 2,475.00

18,295.000 8,232.75

0.000 0.00

0093

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0093 

0002.47      0.10 2,750.000 275.00

2,750.000 275.00

1,362.000 136.20

0.000 0.00

0094

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0094 

0003.10      325.00 230.000 74,750.00

230.000 74,750.00

292.000 94,900.00

2.000 650.00

0095

DAY FLAGGING
0095 

0003.20      425.00 115.000 48,875.00

115.000 48,875.00

110.000 46,750.00

0.000 0.00

0096

DAY FURNISHING AND OPERATING PILOT VEHICLE
0096 

0003.50      21.70 362.500 7,866.25

362.500 7,866.25

362.500 7,866.25

0.000 0.00

0097

LF  CONCRETE PROTECTION BARRIER
0097 

0003.56      15.80 362.500 5,727.50

362.500 5,727.50

362.500 5,727.50

0.000 0.00

0098

LF  RELOCATE CONCRETE PROTECTION BARRIER
0098 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0.000 0.00

0099

EACHTEMPORARY RUMBLE STRIP
0099 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      11,250.00 1.000 11,250.00

1.000 11,250.00

0.500 5,625.00

0.000 0.00

0100

EACHTEMPORARY TRAFFIC SIGNAL
0100 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0101

EACHFIELD OFFICE
0101 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

303.000 606.00

0.000 0.00

0102

HOURTRAINING
0102 

0030.00      1,800.00 1.000 1,800.00

1.000 1,800.00

1.000 1,800.00

0.000 0.00

0103

LS  MOBILIZATION
0103 

4022.05      11.50 300.000 3,450.00

300.000 3,450.00

0.000 0.00

0.000 0.00

0104

LF  TEMPORARY SLOPE DRAIN
0104 

9110.01      69.00 80.000 5,520.00

80.000 5,520.00

0.000 0.00

0.000 0.00

0105

HOURRENTAL OF LOADER, FULLY OPERATED
0105 

9110.02      79.00 50.000 3,950.00

50.000 3,950.00

0.000 0.00

0.000 0.00

0106

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0106 

9110.03      69.00 80.000 5,520.00

80.000 5,520.00

0.000 0.00

0.000 0.00

0107

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0107 

9110.07      75.00 80.000 6,000.00

80.000 6,000.00

14.000 1,050.00

0.000 0.00

0108

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0108 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      130.00 30.000 3,900.00

30.000 3,900.00

0.000 0.00

0.000 0.00

0109

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0109 

L022.75      3.65 500.000 1,825.00

500.000 1,825.00

200.000 730.00

0.000 0.00

0110

LF  TEMPORARY SILT CHECK
0110 

L022.90      4.50 3,000.000 13,500.00

3,000.000 13,500.00

50.000 225.00

0.000 0.00

0111

LF  TEMPORARY SILT FENCE
0111 

L022.92      2.50 300.000 750.00

300.000 750.00

0.000 0.00

0.000 0.00

0112

LF  TEMPORARY EARTH CHECK
0112 

L032.70      115.00 3.000 345.00

3.000 345.00

0.000 0.00

0.000 0.00

0113

TON TEMPORARY MULCH
0113 

L860.24      1,400.00 20.000 28,000.00

20.000 28,000.00

0.000 0.00

0.000 0.00

0114

EACHSTORM EVENT RESTORATION - INCENTIVE
0114 

L860.50      4,250.00 1.000 4,250.00

1.000 4,250.00

1.000 4,250.00

0.000 0.00

0115

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0115 

Contracted 271,262.25

Current 271,262.25

In place 208,594.20

This Estimate 2,162.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,771,162.01

Current 5,868,890.97

In place 6,109,128.78

This Estimate 379,828.16
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